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Existing HMG Task Order Status 

Task Order 1 - Design Project Management 

On-going project management and public involvement assistance 

Task Order 2 - Work  Package 2 (CR-31 Bridge) 

90% design submittal – specifications update 

Task Order 3 - Work  Package 4 (I-29 and CR-81 Bridges) 

90% design submittal – specifications update 

Task Order 4 - Work  Package 7 (CR-32 & CR-22 Bridge) 

90% design submittal – specifications update 

 

 

 

 

3 



Existing Task Order Status 

Task Order 5 – Post Feasibility Engineering Analysis 
No activity this month 

Task Order 6 – Land Management Services 
Draft Real-Estate Opinion of Cost submitted and under review 

Property Database functionality updates 

Task Order 7 - Recreation and Use Master Plan and Design 
Undulating Berm design work for Bridge Channel designs 

Task Order 8 - Work-In-Kind (WIK) 
Geomorphology assistance and support for MN DNR  

Finalizing studies and reports  
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Existing HMG Task Order Status 

Task Order 9 – Hydrology and Hydraulic Modeling 
Finalizing studies and reports 

Maple River Aqueduct Physical assistance 

PMF modeling assistance 

Basin Wide Retention support  

Task Order 10 – Utilities Design and Identification 
No activity this month 

Task Order 11 - Work  Package 11 (Reach 6 and CR-20) 
Initial planning of Field Activities 

Task Order 12 – Work Package 13 (CR-10) 
Initial planning of Field Activities 
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Existing HMG Task Order Status 

Task Order 13 – Levee Design and Design Support 

Red River (In Town) Levees 

Preliminary Geotechnical borings and design on-going 

Supplemental EA Coordination 

Support of Oxbow Area Levees – assisting USACE design 

team 

Ring Levee draft feasibility report completed 

Preparation for public and landowners meetings 
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Existing ProSource Task Order Status 

Task Order 1 – Land Management Services (Appraisals 

and Property Acquisitions) 

No activity this month 
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Existing Ulteig Task Order Status 

Task Order 1 – Land Management Services (Appraisals 

and Property Acquisitions) 

No activity this month 
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Existing URS AWD Status 

Cultural Resources Inventory 

No Activity this month 
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HMG AWD Summary 
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Houston-Moore Group 
AWD Summary 

Increased 
Amount ($) 

AWD-00021  Geomorphology Consultation   10,000 

AWD-00022 Maple River Aqueduct Physical Model Consulting    24,000 

AWD-00023 Update HEC-RAS Model - Connecting Channel 
and 20-year Existing Conditions 

  9,000 

Total of Task Orders 43,000 


